November 28, 2014 Southwest Marine
Remediation Update, Short Thanksgiving Week.

Operations Description:

To date, approximately 8,900 cb yards of soil have removed from the site, and all
the initially targeted areas of PCB contamination have been excavated. The soil was
stockpiled in Parcel 2, and the trucks were loaded three days this week for off-site
hauling for disposal at Kettleman Hills.

Intense dust control was applied, and the ambient air sample results from dust
monitoring indicated no dust escaping the site during excavation.

Areas of excavation: all Parcel 3 and Parcel 2 RAW PCB areas have been excavated,
and additional excavation has started based on confirmation sample results- See
attached map.

Regulatory Interaction:
No regulator visit to site this short week.

Confirmation Sampling/Results:

Parcel 3 and Parcel 2 sampling completed. We also started sampling of extended
excavation in northern part of Parcel 3. Total 279 samples to date. Results from the
southern parts of Parcel 3 and from Parcel 2 indicate a lower proportion of
confirmation samples that would lead to additional excavation (See attached draft
results figure).

Soil hauling:
Total truck hauled to November 14: 321 trucks.

Pending Schedule:

Likely interruption of excavation Tuesday-Wednesday Dec 2,3 due to expected
heavy rains. Continue excavation (likely to mid December)- continued hauling of
Kettleman Hills-bound soil.

Issues/Comments:

Dust monitoring samples from third-party monitoring group indicate no dust
leaving the site.

Excavation of PCBs along eastern extent of Parcel 3 excavation will require access to
area currently used as asphalted parking lot. Access agreement is under
preparation.

Attachments: Draft Map of PCB excavation progress, Parcel 2; Photo of Truck
Loading.



%

I P2-3S1-N2 VO — —2 T
{ 0 @1.5f __ P2:3S1-N4 7 @QC(/’ | T
L [, o@1.25f /| Legend
A |
‘ P2-351-N3 PCB Confirmation Sampling
# 0 @1.25ft Pzdrgél:tm Concentrations > 0.55 mg/kg i
P2-3S1-W3 7 i | o .
0 @1.8ft P2-3S1-F3 7] | PCB Confirmation Sampling
0.052 @1.8ft A Concentrations < 0.55 mg/kg B
|:] Proposed Previous TSCA PCB Excavations )
——P2-351-E2 0-2ft bgs ~
mexnn RO P2:351-F1 o o@125h ( gs) !
0@1 8ft 0:293 @1.8ft 0.@1.8ft o
) A
P2-3S1-W1 |
0 @1.8ft | P2-3s1-E3
pP2.351.54  P2-3S1-F4 0 @1.25ft
O 0 @1.25ft /083 @1.8ft  p2.351-S2
A 0.13 @1.25ft  P23s1-s1
~0.051 @1.251t
P2-352-W3
1.03 @1ft P2-352-E1
1.33 @1.25ft
P2-352-W2 | - ]
0.72 @2t P2-3S5 O I
| | | ~ |
1 ] | Peasoe2 0.5ft | i
i P2-3S2-F1 0.067 @1.25ft '.l
; - P2-352-W] 0.54 @1.75ft ‘ HH
! 6.2 @1.75ft i
—~4 57 N |
| 2N i
5 P2-354 i
i 1.5ft 4
H I:
- \ i:
I P2-352-S2 P2-352-S'1 o
S s P2-3S3-N1 Hh
L4 | L]
i 2.23 @1t 57.1 @1t 139 @ 0.75t !
I:
d
;f [TTT—— IV -, "
| T [\ »
o P2-3S3-W1 | P2-38S3-Et - - I
' 3 @0.5ft 1.37 @ 0.75ft ]
i '
o O i
I P2-3S3-F1 P2-353-S1 “ g / .
PN gl 0.31 @1ft 0.63 @0.5ft | _"-
o '
! ' P2-383.D i |
I | i
i H
/ N |
{ i:
Lo | m [~ i:
[ Ea | U | 0
i o
I ’._l
:“‘““ ““‘ In
i H
1] ‘g‘ - ,'
! H
/ o]
f I.:
0| ]
[ . I:
i H
| !

T —— ey

=
@
P2-14S-F1
0.099 @1.5ft
e

P2-14S-S1
0 @1ft
I
i 5
| I;:
;J N 1 =
- P2-6S-D i —
0.5ft i
[] : , -
[ _
o ) =
P2-6S-N1 I: =
0.021 @2ft ’! - _ __—
OZZéG@SéFgﬂ , I FORMER SOUTHWEST MARINE FACILITY PCB EXTRA EXCAVATION
’-' 1 TERMINAL ISLAND, CALIFORNIA (Southern Area)
0@15ft A : [ '_ PROJECT NO.: DATE: DR.BY: APP. BY: N
' "- | oaLAHD-009 |  11/26/2014 PW PP 1962 FREEMAN AVE. A
P2-6S-W1 e 0 125 25 50 ot FIGURE
0 @1.5ft e — E— F et 1D







